

Town of Gilbert
MF2490 ADVOCACY CENTER
Process Timeline (Tentative)
A/E Services
Advertisement date: January 6, 2021

Selection of A/E Consultant:

01/06/21	RFQ Advertisement I
01/13/21	RFQ Advertisement II
01/19/21	Pre-submittal Conference
01/19/21	Questions Due
01/27/21	SOQs Due
02/03/21	SOQs Scored
02/03/21	Short List announced and firms invited for interviews
Week of 2/8 or 2/15	Interviews
Week of 2/18	Firm Selected
By 03/01/21	Scope and fee negotiated
4/6/21	Council Approval of the A/E Agreement
4/7/21	Notice to Proceed

Pre-design/Report Development:

06/30/21	Draft Report Completed
07/31/21	Final Report Completed