

SCHEDULE

Feasibility Report	October 2014	
Neighborhood Meeting	December 2015	
Public Meeting No. 1	October 2016	
Public Meeting No. 2	June 2017	
Design Concept Report	June 2018	
Final Design Started	January 2019	
Early Utility Relocation Design	December 2019	
Environmental Clearance	May 2020	
R/W acquisition	May 2020	
Public Notification of Construction	June 2020	
Construction Advertisement for Bids	September 2020	
Start Construction	October/November 2020	
Open to Traffic	October/November 2021	

 We Are Here  Anticipated



Lindsay Road / 202 Santan Freeway

INTERCHANGE PROJECT

Connecting Gilbert